COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2021

ESTI MATE SUMVARY 14: 55: 05
CONTI D: C20955RA ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20955RA- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI ME ALLOW 144 WORK DAYS
GRAND JUNCTI ON RE VARI QUS CULVERTS PERCENT TIME:  22.92 ORI G TIME ALLOW 144 WORK DAYS
PRQJECT NO. CC080- 030
GRAND JUNCTI ON RE VARI QUS CULVERTS
NAME OF ROAD:
PRQJECT COUNTI ES: MESA GARFI ELD
CONTRACTOR:
MOUNTAI' N VALLEY CONTRACTI NG, |nc PAY PERI OD ENDI NG 01/30/ 2021 DATE TI ME STARTED 12/09/2020
2377 F 1/ 2 Road DATE LET 10/ 22/ 2020 DATE WORK BEGAN 12/ 09/ 2020
DATE AWARDED 11/ 02/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 12/ 09/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,422, 927.38 PARTI Cl PATI NG $ 78, 530. 00 $ 0.00
AWARD PRQJECT AMT:  $  2,386,292. 18 NON- PARTI Cl PATI NG 228, 335. 65 89,832.95
PERCENT COMPLETE: 12. 67% TOTAL EARNI NGS 306, 865. 65 89, 832. 95
FUNDS AVAI LABLE: $ 2,116,061. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 306, 865. 65 89, 832. 95
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,464. 77 -1, 824. 39
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 299, 400. 88 88, 008. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 299, 400. 88 88, 008. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 008. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00010

0015 202- 04004

0020 203-00010

0025 203-00060

0030 203-01500

0035 203-01510

0040 203-01550

0045 203-01565

0050 203-01582

0055 203-01594
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CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20955RA-BI D ESTI MATE RUN 02/ 02/ 2021
PRQIECT CC080- 030 ESTI MATE NO. 0002 14:55: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAYS
0060 203-01597  *Pot hol i ng 25. 000 14.500
HOUR 0. 000 0. 00
250. 00000 14. 500 3,625.00
0065 203-02330 *Laborer 120. 000 0. 000
HOUR 0. 000 0. 00
40. 50000 0. 000 0.00
0070 206- 00000 Structure Excavation 383. 000 0. 000
cy 115. 000 4,186. 00
36. 40000 115. 000 4,186. 00
0075 206-00100 Structure Backfill (Cdass 1) 133. 000 0. 000
cY 0. 000 0. 00
136. 65000 0. 000 0.00
0080 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
87, 065. 00000 0. 000 0. 00
0085 207-00205 Topsoi | 100. 000 0. 000
cY 0. 000 0. 00
34. 15000 0. 000 0. 00
0090 207-00210 St ockpi |l e Topsoil 100. 000 19. 000
cy 0. 000 0. 00
31. 40000 19. 000 596. 60
0095 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 540. 000
LF 200. 000 730. 00
3. 65000 740. 000 2,701.00
0100 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0105 208-00075 Pre-fabricated Vehicle Tracking Pad 6. 000 0. 000
EACH 2.000 2,900. 00
1, 450. 00000 2.000 2,900. 00
0110 208-00082  Construction Mat 5, 000. 000 672. 000
SF 0. 000 0. 00
17. 10000 672. 000 11, 491. 20



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20955RA- BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0002 14: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
81. 35000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 30. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
40. 50000 0. 000 0. 00
0135 208-00207  Erosion Control Managenent 100. 000 2. 000
DAY 2.000 320. 00
160. 00000 4. 000 640. 00
0140 208-00400 Wat er Control 1. 000 0. 100
LS 0. 100 637. 30
6, 373. 00000 0. 200 1,274.60
0145 210-01000 Reset Fence 575. 000 0. 000
LF 0. 000 0. 00
22.60000 0. 000 0. 00
0150 212-00006 Seedi ng (Native) 2.180 0. 000
ACRE 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0155 212-00028  Seeding (Wét! ands) 0. 250 0. 000
ACRE 0. 000 0. 00
11, 650. 00000 0. 000 0. 00
0160 212-00032 Soi | Condi tioning 2.180 0. 000
ACRE 0. 000 0. 00
4,851. 00000 0. 000 0. 00
0165 213-00012 Spray-on Mul ch Bl anket 1. 050 0. 000
ACRE 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20955RA- BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0002 14: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0170 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 5,912. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.30000 0. 000 0. 00
0175 240- 00000 W1dlife Biologist 60. 000 0. 000
HOUR 0. 000 0. 00
141. 50000 0. 000 0.00
0180 250- 00010 Environmental Health and Safety Management 1. 000 0.200
LS 0. 200 1,583.00
7,915. 00000 0. 400 3,166. 00
0185 250- 00050 Moni toring Techni ci an 16. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0.00
0190 250-00110 Heal th and Safety Officer 16. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0195 250-00200 Mat erial Handling (Stockpile) 2.000 0. 000
cY 0. 000 0. 00
175. 00000 0. 000 0. 00
0200 250-00220 Hazar dous Waste Di sposal 2.000 0. 000
cY 0. 000 0. 00
155. 00000 0. 000 0. 00
0205 506-00212 Riprap (12 Inch) 24.000 0. 000
cY 0. 000 0. 00
199. 00000 0. 000 0.00
0210 506-00224 Riprap (24 Inch) 72.000 0. 000
cY 0. 000 0. 00
236. 00000 0. 000 0. 00
0215 601-01000 *Concrete Class B 37.000 0. 000
cY 0. 000 0. 00
1, 357. 00000 0. 000 0. 00
0220 601-03030 *Concrete Class D (Box Cul vert) 17. 000 0. 000
Ccy 0. 000 0. 00

1,611. 00000 0. 000 0. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20955RA- BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0002 14: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0225 601-03050 *Concrete Class D (Wall) 10. 000 0. 000
cY 0. 000 0.00
1,617. 00000 0. 000 0. 00
0230 602-00000 *Rei nforcing Steel 3, 670. 000 0. 000
LB 0. 000 0. 00
2. 40000 0. 000 0.00
0235 607-11525 Fence (Plastic) 1, 100. 000 356. 000
LF 267.000 1,441. 80
5. 40000 623. 000 3, 364. 20
0240 624-27060 60 Inch Drainage Pipe (Cass 7) (Jacked) 132. 000 0. 000
LF 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0245 624-29060 60 Inch Drainage Pipe (O ass 9) (Jacked) 352. 000 0. 000
LF 0. 000 0.00
2, 250. 00000 0. 000 0. 00
0250 625-00000  *Construction Surveying 1.000 0.150
LS 0. 150 12,382.50
82, 550. 00000 0. 300 24, 765. 00
0255 626-00000 Mobi I'i zati on 1. 000 0. 250
LS 0. 250 29, 020. 00
116, 080. 00000 0.500 58, 040. 00
0260 626-01114  *Public Information Managenent (Tier V) 158. 000 32.000
DAY 35. 000 1,977.50
56. 50000 67. 000 3, 785.50
0265 630-00000 *Fl aggi ng 750. 000 19. 500
HOUR 87.750 2,579. 85
29. 40000 107. 250 3,153.15
0270 630-00007 *Traffic Control Inspection 58. 000 11. 000
DAY 3. 000 1,272.00
424. 00000 14. 000 5, 936. 00
0275 630-00012 *Traffic Control Managenent 100. 000 2.000
DAY 9. 000 8, 748. 00

972. 00000 11. 000 10, 692. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20955RA- BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0002 14: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAYS

0280 630-80341  *Construction Traffic Sign (Panel Size A) 44. 000 11. 000
EACH 0. 000 0. 00
11. 30000 11. 000 124. 30
0285 630-80342 *Construction Traffic Sign (Panel Size B) 16. 000 7.000
EACH 0. 000 0. 00
11. 30000 7.000 79. 10
0290 630-80355 *Portabl e Message Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
565. 00000 1. 000 565. 00
0295 630-80360  *Drum Channel i zi ng Device 120. 000 11.000
EACH 0. 000 0. 00
11. 30000 11. 000 124. 30
0300 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 24. 000 0. 000
EACH 0. 000 0. 00
11. 30000 0. 000 0. 00
0305 630-80380 *Traffic Cone 150. 000 48. 000
EACH 0. 000 0. 00
5. 65000 48. 000 271. 20
0310 700-70010 F/ A Mnor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70111 Project First Program 2, 000. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0320 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,267,812.38$ 89,832.95% 228, 335.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00002 Field Ofice (dass 2) 2.000 1.000
EACH 0. 000 0. 00
37, 320. 00000 1. 000 37, 320. 00



CONTI D: C20955RA COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20955RA- BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 030 ESTI MATE NO 0002 14: 55: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00012 Field Laboratory (C ass 2) 2.000 1.000
EACH 0. 000 0. 00
37, 320. 00000 1. 000 37,320. 00
0335 620- 00020 Sanitary Facility 3.000 2.000
EACH 0. 000 0. 00
1, 945. 00000 2.000 3, 890. 00
CAT 0400 CURRENT AMT $ 155,115.00 $ 0.00% 78, 530. 00

PROJECT TOTAL CURRENT AMI $ 2,422,927.38% 89,832.95% 306, 865. 65



